

Water Supplies Department
Active WSD Capital Works Contracts

	Contract No	Contract Title	Location of Works (e.g. Sham Shui Po, North Point)	Contractor	Contract Sum* (HK\$ M)	Works Start Date	Estimated Works Completion Date	NEC Contract Form (e.g. ECC, TSC, PSC) and Option (if applicable)
1	10/WSD/18	Replacement of High Voltage Equipment at Sheung Wan Salt Water Pumping Station	Sheung Wan	Kum Shing Engineering Company Limited	5.92	11-Oct-18	Sep-20	ECC Option A
2	5/WSD/18	Water Supply to New Housing Developments in Sheung Shui and Fanling - Mainlaying in Sheung Shui and Fanling Areas	Sheung Shui and Fanling	China International Water & Electric Corporation	458.50	02-Jul-19	Jan-24	ECC Option C
3	4/WSD/18	Water Supply to New Housing Developments in Sheung Shui and Fanling – Upgrading of Tai Po Fresh Water Pumping Station and Associated Works	Tai Po	ATAL Engineering Limited	48.88	20-Mar-19	Feb-21	ECC Option A
4	3/WSD/18	Water Supply to New Housing Developments in Sheung Shui and Fanling – Construction of Tong Hang No.3 Fresh Water Service Reservoir and Associated Mainlaying	Fanling	U-Tech Engineering Company Limited	348.50	26-Sep-18	Jul-22	ECC Option C
5	2/WSD/18	Construction of Pressure Management and District Metering Installations under Water Intelligent Network	Hong Kong Island, Islands, Kowloon, Sai Kung, Sha Tin, Tai Po, Tsuen Wan and Tuen Mun	China Geo – Concentric Joint Venture	346.92	31-Oct-18	Oct-21	TSC Option A
6	13/WSD/17	Design, Build and Operate First Stage of Tseung Kwan O Desalination Plant	Tseung Kwan O	AJC Joint Venture	9,018.90	30-Dec-19	Jun-23	N/A

Note * : For NEC contract, "Forecast total of the Prices" is adopted

Water Supplies Department
Active WSD Capital Works Contracts

	Contract No	Contract Title	Location of Works (e.g. Sham Shui Po, North Point)	Contractor	Contract Sum* (HK\$ M)	Works Start Date	Estimated Works Completion Date	NEC Contract Form (e.g. ECC, TSC, PSC) and Option (if applicable)
7	12/WSD/17	Preventive Maintenance Works, Upgrading Works and Associated Ground Investigation for WSD Slopes, 2016-2017 Programme	Hong Kong Island, Kowloon, New Territories and Outlying Islands	Geotech Engineering Limited	209.00	01-Oct-18	Jul-22	TSC Option A
8	9/WSD/17	Upgrading of Siu Sai Wan Salt Water Pumping Station	Siu Sai Wan Salt Water Pumping Station	Torishima (Hong Kong) Limited	34.22	20-Nov-17	Oct-20	N/A
9	7/WSD/17	Provision of On-site Chlorine Generation Plants at Au Tau, Tsuen Wan and Yau Kom Tau Water Treatment Works	Au Tau, Tsuen Wan and Yau Kom Tau	Torishima (Hong Kong) Limited	247.76	16-Mar-18	Dec-21	N/A
10	6/WSD/17	Provision of On-site Chlorine Generation Plants at Sheung Shui, Silver Mine Bay, Siu Ho Wan and Ma On Shan Water Treatment Works	Sheung Shui, Silver Mine Bay, Siu Ho Wan and Ma On Shan	REC-CEL JV	304.00	16-Mar-18	Dec-21	N/A
11	5/WSD/17	Provision of On-site Chlorine Generation Plants at Sha Tin, Pak Kong and Tuen Mun Water Treatment Works	Sha Tin, Pak Kong, Tuen Mun	REC-CEL JV	275.80	16-Mar-18	Dec-21	N/A
12	4/WSD/17	Upgrading of Tung Chung Fresh Water Supply System - Construction of Tung Chung No.2 Fresh Water Service Reservoir	Tung Chung	Chun Yip - Chung Hing Joint Venture	139.93	12-Feb-18	Oct-20	ECC Option A

Note * : For NEC contract, "Forecast total of the Prices" is adopted

Water Supplies Department
Active WSD Capital Works Contracts

	Contract No	Contract Title	Location of Works (e.g. Sham Shui Po, North Point)	Contractor	Contract Sum* (HK\$ M)	Works Start Date	Estimated Works Completion Date	NEC Contract Form (e.g. ECC, TSC, PSC) and Option (if applicable)
13	3/WSD/17	Term Contract for Risk-Based Improvement of Water Mains - Hong Kong & Islands and New Territories West	Hong Kong & Islands and New Territories West	Ming Hing Waterworks Engineering Company Limited	406.87	28-Nov-17	May-21	ECC, Option B
14	2/WSD/17	Term Contract for Risk-Based Improvement of Water Mains - Kowloon and New Territories East	Kowloon and New Territories East	Wo Hing - Hing Cheong Joint Venture	423.35	08-Feb-18	Aug-21	ECC, Option B
15	13/WSD/16	Mainlaying in Tseung Kwan O	Tseung Kwan O	Penta-Ocean – Concentric Joint Venture	540.63	16-Nov-17	Apr-22	ECC Option C
16	11/WSD/16	Replacement of Pump Motors, Switchboard and Control System at Tsuen Wan Salt Water Pumping Station	Tsuen Wan	REC Engineering Company Limited	18.88	05-Jul-17	Aug-20	N/A
17	10/WSD/16	Construction of Pressure Management and District Metering Installations for the Fresh Water Distribution Systems of the Kowloon East and Sha Tin Major Supply Zones	Kwun Tong, Sha Tin and Tai Po	Chun Yip Waterworks Construction (HK) Limited	137.98	23-Dec-16	Aug-20	N/A
18	7/WSD/16	Upgrading of Chai Wan Salt Water Supply System - Mainlaying and Upgrading of Siu Sai Wan Salt Water Pumping Station	Chai Wan	CW - CMGC Joint Venture (formed by Chun Wo Construction and Engineering Company Limited and China Metallurgical Group Corporation)	133.85	28-Apr-17	Apr-21	ECC Option B

Note * : For NEC contract, "Forecast total of the Prices" is adopted

Water Supplies Department
Active WSD Capital Works Contracts

	Contract No	Contract Title	Location of Works (e.g. Sham Shui Po, North Point)	Contractor	Contract Sum* (HK\$ M)	Works Start Date	Estimated Works Completion Date	NEC Contract Form (e.g. ECC, TSC, PSC) and Option (if applicable)
19	10/WSD/14	Construction of Pressure Management and District Metering Installations in Aberdeen, Central, Eastern, Western, Sai Wan, Red Hill, Kowloon West, Tsuen Wan, Sai Kung and Tuen Mun Major Fresh Water Supply Zones	Aberdeen, Central, Eastern, Western, Sai Wan, Red Hill, Kowloon West, Tsuen Wan, Sai Kung and Tuen Mun	Ming Hing Waterworks Engineering Company Limited	310.16	15-Jul-15	Jan-21	N/A
20	9/WSD/11	Uprating of Wan Chai Salt Water Supply System – Mainlaying	Wan Chai and Central mid-level	Yick Hing Construction Company Limited	165.60	20-Jan-12	Oct-20	N/A

Note * : For NEC contract, "Forecast total of the Prices" is adopted